
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:52 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 619 Date: 04-Aug-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 61

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable jacking system . & work on
the downhill suspender rope at cable band # 82 . They started at 7:00 AM.

Gary , Carlos , Jose , & Stanley had to work on the downhill suspender rope for cable band # 82 .
Crews had to wait for the crane operator to show up . Nick came to the site at 7:30 AM. Crews had to hook
the spreader beam to the crane , hook the existing rope to the spreader beam , pull it out of the cable band
, place it in the spool , & pull it out of the site . They started at 7:45 AM. Crews were done at 8:55 AM.

After that , crews had to bring the new suspender rope to the site , pull it out of the spool , set it on the
E line , mount the lifting lugs , hook it to the spreader beam , fly it , lower it on the cable band , center the
suspender rope with the center of the cable band , align the red lines outward , set it in groove , & release
the crane . They started at 8:55 AM. Crews were done at 9:55 AM.

Then , crews had to work on the friction brackets . Crews had to bring to the site the friction brackets
upper & lower beams , link plates , connector plates , & pins . They were done at 10:30 AM.

Nick lifted the 1st bracket at 10:35 AM. Crews had to install & snug the corner bolts to release the crane
. He lifted the 2nd bracket at 11:40 AM. Crews had to install , snug , & tension the bolts using high torque
air guns . They were done at 3:00 PM. Crews had to wrap up their tools , & equipments . They left at 3:10
PM. Stanley left at 12:00 PM.

Richard & Zack had to work on the platform openings under cable bands # 44 . Crews had to weld the
gusset for the bracing & cross members . Crews had to prepare their tools , equipments , reroute the
power line , grind & clean the welding areas . They were done at 8:00 AM. Richard started to weld at 8:05
AM. He was done at 10:30 AM.

After that , crews had to install , snug , & tension the bolts. They started at 11:00 AM. Crews were done
at 12:45 PM. Crews had to cut to size & weld the grating . They were done at 2:45 PM. wrap up their tools
& equipments. They left at 3:00 PM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 5.00 0.00 5.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 619 Date: 04-Aug-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2292

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

8.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

8.00

No

0.00 0.00

JNM JOSE ALFAROIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00
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